
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:30 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 270 Date: 14-Mar-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time:

Const Calendar Day: 283

Inspection Type: No Inspection

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

I performed general SAS office duties. I attended the weekly safety meeting. I observed the tower
demolition ongoing. Truss demo is not active until the crane is repaired and a submittal plan is approved.

Tower D E/B appears to be 5-25 percent complete.
Tower D W/B appears to be 80 percent complete.
Tower F appears to be 0 percent complete.

Tewer C appears to be 5 percent complete. Removal of Tower C has just began. Contractor is spraying
water on molten metal at shore near Torpedo building.

Span C-D appears to be 100 percent complete.
Span D-F E/B appears to be 67 percent complete.
Span D-F W/B appears to be 75-83 percent complete.
Truss and Tower B-C E/B appears to be 13 percent complete.
Truss and Tower B-C appears to be 22 percent complete.
Tower A at E2 is roped off and about to begin removal.

Page 1 of 1ddrRptbyBidItem


